
 

TO: Administration Committee DATE: September 3, 2008 

FR: Executive Director W. I.  1212 

RE: Contract Amendment: Non-Motorized Transportation Planning: Bicycle Plan Update: Eisen | 

Letunic. 

 

Staff recommends that this Committee authorize a contract amendment with Eisen | Letunic to add 

$10,000 for the completion of the final Regional Bicycle Plan in the fall of 2008.  

 

Background and Project Description 

 

In late 2006, Eisen | Letunic was hired to provide technical assistance to staff on non-motorized 

transportation planning. Under this contract, Eisen | Letunic has developed the Routine 

Accommodations checklist, which aids in the accommodations of pedestrians and bicycles, conducted 

training sessions on bicycle and pedestrian facility design, and assisted staff in updating the Regional 

Bicycle Plan. This contract was originally approved under the Executive Director’s authority for 

$50,000 and amended in March and August of 2007 in two amounts of $25,000 each for a total 

contract of $100,000.  

 

Staff requests authorization to add $10,000 to the Eisen | Letunic budget to update the plan to reflect 

changes adopted by the commission in the past few months from the development of Transportation 

2035 and additional state of the practice examples from the Regional Bicycle Working Group.  

 

The final Regional Bicycle Plan is expected to be adopted by the Commission in early 2009 along with 

the final Transportation 2035 Plan.  

 

Recommendation 

Staff recommends that this Committee authorize the Executive Director to amend the current contract 

with Eisen | Letunic to add $10,000 for the update of the Regional Bicycle Plan.  

 

 

Steve Heminger 
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REQUEST FOR COMMITTEE APPROVAL 

 

Summary of Proposed Consultant Contract Amendment 

 

Work Item No.: 1125 

Consultant: Eisen | Letunic 

Berkeley, California 

Project Title: Non-Motorized Transportation Planning 

Purpose of Project: Provide an update to the 2001 Regional Bicycle Plan 

Brief Scope of Work: Complete a final plan to be released in fall 2008 and adopted with the 

Transportation 2035 Plan in the spring of 2009 

Project Cost Not to Exceed: $10,000 Amendment (previous contract amount of $100,000) 

Funding Source: FHWA Planning/TDA 

Fiscal Impact: $10,000 funding in the FY 2008-09 BATA RM1 budget. 

Motion by Committee: That the Executive Director or his designee is authorized to negotiate 

and enter into a contract amendment with Eisen | Letunic for the 

update of the Regional Bicycle Plan, and the Chief Financial Officer 

is directed to set aside funds in the amount of $10,000 for said 

amendment. 

Administration Committee:   

 Tom Bates, Chair 

Approved: Date: September 10, 2008 

 

 

 

 


